



IT PROJECT MANAGEMENT

ASSIGNMENT 2

GROUP MEMBERS:

SANDISIWE MANYATHI - ST10450038 (GL)

NOMCEBO ZULU - ST10452658

MAKAYA GUZU - ST10404851

LUVUYO YIZANI - ST10442920



09 October 2025

Question 1

1.1 Importance of a Project Evaluation Form

A **project evaluation form** is a structured tool used to assess whether a proposed project should proceed. According to Gido, Clements & Baker (2018) project selection must be based on a **clear understanding of objectives, expected benefits, required resources, schedule, and risks** to ensure stakeholder buy-in and alignment with organizational goals.

For the CareConnect Health & Wellness app, the evaluation form is important because it:

- **Ensures Alignment:** Confirms the project supports community health priorities (emergency access, mental health support).
- **Clarifies Objectives:** Documents measurable goals (e.g., SOS response within 5s, 70% pilot satisfaction).
- **Supports Decision-Making:** Provides criteria to justify investment of R1.75M budget and 12-month timeline.
- **Manages Risk:** Detects upcoming obstacles which include network coverage issues and adoption barriers and legal compliance problems.
- **Facilitates Stakeholder Approval:** The document functions as an official record which organizations use to show their work to sponsors and NGOs and local clinics before starting their activities.

The establishment of a project evaluation form at the start prevents resource wastage while it directs attention to community requirements and establishes performance standards for measuring project success after completion.

1.2 Cross-platform development is the practice of building a single codebase that runs on multiple platforms, typically Android and iOS, while maintaining near-native performance and access to device features. Tools like **Flutter** and **React Native** allow developers to reuse 70–90% of code, reducing duplication and cost.

Contribution to Meeting Project Timelines:

Faster Delivery: A single codebase allows developers to create features once which they can then deploy across both main platforms thus reducing development time substantially.

Parallel Testing: QA teams gain the ability to test their applications across different devices through the same build which enables faster feedback cycles.

Simpler Maintenance: The system distributes all updates and bug corrections through a single distribution which shortens the time between product releases.

This efficiency supports the 12-month deadline, ensuring MVP readiness by Month 7 (pilot phase) and public launch by Month 11.

Three Potential Risks:

Performance Limitations: Cross-platform applications experience reduced performance levels when handling complex user interfaces and resource-intensive operations compared to native applications.

Limited Access to Platform-Specific Features: The process becomes more complicated because specific operating system APIs need native modules to function properly.

Dependency on Framework Updates: The project depends on third-party frameworks like Flutter. The project will experience delays when framework updates do not occur on time because these updates are needed to work with new operating system versions.

Mitigation: The team should pick Flutter as their mature framework and they need to start performance testing by month six while setting aside extra funds for native plugin development.

Enhancement of User Experience & Usability:

Consistency: Cross platform development delivers uniform user experiences between Android and iOS platforms which enables better training and support operations.

Offline Capability: The shared code enables all devices to perform offline-first functions through local data caching and SMS fall back which provides essential service continuity for rural users.

Faster Feature Rollouts: The community feedback system allows developers to apply suggestions instantly across all user accounts which results in better user satisfaction and higher engagement levels.

The development of cross-platform applications enables organizations to reach more users at lower costs while delivering better user experiences that match their goal of creating accessible community health support systems.

1.3 Project Purpose & Objective

The project exists to enhance community health resource accessibility while delivering emergency SOS services and promoting mental wellness support.

The project sets specific targets which include launching the MVP within twelve months and reaching a minimum of seventy percent satisfaction from pilot users.

High-Level Scope & Major Deliverables

The project aims to create a cross-platform application which will include an SOS button and offline health directory and mental health toolkit and an administrative portal.

The document specifies which features will not be included in the MVP such as complete telehealth video consultation functionality.

High-Level Schedule (Milestones)

The process includes several main stages which begin with initiation and requirements gathering followed by design and development and testing and pilot rollout and launch and closeout.

The project will operate on a twelve-month timeline which includes specific monthly targets.

Budget Summary

The budget documents show an approved total of R1,750,000 which covers all expenses for development and design and quality assurance and infrastructure and training and contingency funds.

Roles & Responsibilities (Project Team)

The project team consists of core members who include the Project Manager and Product Owner and Developers and UX Designer and QA and Community Liaison.

The organization has established a specific authority system which defines both the power distribution and the reporting channels for maintaining effective governance.

Question 2

For the WBS please refer to the merged document below

Question 3

3.1

	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	WBS	Cost
1		Project Purpose & Objectives	56 days	Thu 11/6/25	Thu 1/22/26		Sponsor + PM	1	R200,000.00
2		Define Problem Statement & Goals	30 days	Thu 11/6/25	Wed 12/17/25		Project Manager	1.1	R100,000.00
3		Document problem statement & outcomes	10 days	Thu 11/6/25	Wed 11/19/25		Project Manager	1.1.1	R30,000.00
4		Conduct community health needs assess.	10 days	Thu 11/20/25	Wed 12/3/25	3	Product owner + Community Liaison	1.1.2	R40,000.00
5		Present findings for stakeholder review	10 days	Thu 12/4/25	Wed 12/17/25	4	PM + Product Owner	1.1.3	R30,000.00
6		Finalize Objectives & Approval	26 days	Thu 12/18/25	Thu 1/22/26		Project Manager	1.2	R100,000.00
7		Draft SMART objectives	10 days	Thu 12/18/25	Wed 12/31/25	5	Project Manager	1.2.1	R30,000.00
8		Facilitate stakeholder approval workshop	10 days	Thu 1/1/26	Wed 1/14/26	7	PM + Product Owner	1.2.2	R40,000.00
9		Finalize objectives & get sign-off	6 days	Thu 1/15/26	Thu 1/22/26	8	Sponsor + PM	1.2.3	R30,000.00
10		High-Level Scope & Major	45 days	Fri 1/23/26	Thu 3/26/26		Sponsor + PM	2	R300,000.00
11		Scope Definition	22 days	Fri 1/23/26	Mon 2/23/26		Project Manager	2.1	R150,000.00
12		Identify In-Scope Features	11 days	Fri 1/23/26	Fri 2/6/26	9	Product owner + Community Liaison	2.1.1	R50,000.00
13		Document Out-of-Scope Items	10 days	Mon 2/9/26	Fri 2/20/26	12	Project Manager	2.1.2	R50,000.00
14		Prioritize MVP features (SOS, directory, toolkit)	1 day	Mon 2/23/26	Mon 2/23/26	13	Product owner + Community Liaison	2.1.3	R50,000.00
15		Scope Documentation	23 days	Tue 2/24/26	Thu 3/26/26		Project Manager	2.2	R150,000.00
16		Document feature list & acceptance criteria	11 days	Tue 2/24/26	Tue 3/10/26	14	Lead Developer + UX Designer	2.2.1	R50,000.00
17		Review with community stakeholders	11 days	Wed 3/11/26	Wed 3/25/26	16	PM + Product Owner	2.2.2	R50,000.00
18		Identify future features for post-MVP	1 day	Thu 3/26/26	Thu 3/26/26	17	Product owner + Community Liaison	2.2.3	R50,000.00
19		High-Level Schedule	41 days	Fri 3/27/26	Fri 5/22/26		Sponsor + PM	3	R400,000.00
20		Schedule Planning	21 days	Fri 3/27/26	Fri 4/24/26		Project Manager	3.1	R200,000.00
21		Define Milestones & Dependencies	10 days	Fri 3/27/26	Thu 4/9/26	18	PM + DEV Lead	3.1.1	R60,000.00
22		Develop Initial Gantt Chart in ProjectLibre	10 days	Fri 4/10/26	Thu 4/23/26	21	Project Manager	3.1.2	R70,000.00
23		Break project into 12 monthly milestones	1 day	Fri 4/24/26	Fri 4/24/26	22	Project Manager	3.1.3	R70,000.00
24		Schedule Validation	20 days	Mon 4/27/26	Fri 5/22/26		Project Manager	3.2	R200,000.00
25		Define dependencies between phases	10 days	Mon 4/27/26	Fri 5/8/26	23	PM + DEV Lead	3.2.1	R70,000.00
26		Validate timeline feasibility with stakeholders	7 days	Mon 5/11/26	Tue 5/19/26	25	Project Manager	3.2.2	R70,000.00
27		Export and present Gantt chart for approval	3 days	Wed 5/20/26	Fri 5/22/26	26	PM + Sponsor	3.2.3	R60,000.00
28		Budget Summary	34 days	Mon 5/25/26	Thu 7/9/26		PM + Sponsor	4	R300,000.00
29		Budget Preparation	18 days	Mon 5/25/26	Wed 6/17/26		Project Manager	4.1	R150,000.00
30		Prepare financial summary	5 days	Mon 5/25/26	Fri 5/29/26	27	PM + Finance Team	4.1.1	R50,000.00
31		Create High-Level Cost Breakdown	10 days	Mon 6/1/26	Fri 6/12/26	30	Project Manager	4.1.2	R50,000.00
32		Prepare budget presentation	3 days	Mon 6/15/26	Wed 6/17/26	31	Project Manager	4.1.3	R50,000.00
33		Budget Approval	16 days	Thu 6/18/26	Thu 7/9/26		Project Manager	4.2	R150,000.00
34		Estimate cost for resources	1 day	Thu 6/18/26	Thu 6/18/26	32	Project Manager	4.2.1	R50,000.00
35		Allocate contingency & risk buffer	5 days	Fri 6/19/26	Thu 6/25/26	34	Project Manager	4.2.2	R50,000.00
36		Secure signed budget authorization	10 days	Fri 6/26/26	Thu 7/9/26	35	Sponsor + PM	4.2.3	R50,000.00
37		Roles & Responsibilities	178 days	Wed 12/17/25	Fri 8/21/26		Sponsor + PM	5	R250,000.00
38		Team Assignment	11 days	Fri 7/10/26	Fri 7/24/26		Project Manager	5.1	R125,000.00
39		Identify team members (PM, PO, Devs, UX, QA)	5 days	Fri 7/10/26	Thu 7/16/26	36	Project Manager	5.1.1	R40,000.00
40		Assign Core Project Team Roles	5 days	Fri 7/17/26	Thu 7/23/26	39	Project Manager	5.1.2	R45,000.00
41		Define role descriptions	1 day	Fri 7/24/26	Fri 7/24/26	40	Project Manager	5.1.3	R40,000.00

41		Define role descriptions	1 day	Fri 7/24/26	Fri 7/24/26	40	Project Manager	5.1.3	R40,000.00
42		▸ Governance & Communication	178 days	Wed 12/17/25	Fri 8/21/26		Project Manager	5.2	R125,000.00
43		Define Authority & Reporting Structure	10 days	Mon 7/27/26	Fri 8/7/26	41	Project Manager	5.2.1	R40,000.00
44		Create RACI chart	5 days	Mon 8/10/26	Fri 8/14/26	43	Project Manager	5.2.2	R40,000.00
45		Share communication plan	5 days	Mon 8/17/26	Fri 8/21/26	44	Project Manager	5.2.3	R45,000.00
46		▸ Milestone 1: Problem Statement Finalized	1 day	Wed 12/17/25	Wed 12/17/25			5.2.4	R0.00
47		▸ Milestone 2: Objectives Approved	1 day	Thu 1/22/26	Thu 1/22/26			5.2.4.1	R0.00
48		Milestone 3: High-Level Schedule Approved	1 day	Fri 5/22/26	Fri 5/22/26			5.2.4.1.1	R0.00

✓	🕒	Budget & Cost Tracking tracking	#19 · ST10450038 opened 1 hour ago 🗄 Budget Approval	👤
✓	🕒	Expand and present Gantt chart for approval	#18 · ST10450038 opened 1 hour ago 🗄 Project Schedule	👤
✓	🕒	Validate timeline feasibility risk management	#17 · ST10450038 opened 1 hour ago 🗄 Project Schedule	👤
✓	🕒	Define dependencies between phases critical-path	#16 · ST10450038 opened 1 hour ago 🗄 Project Schedule	👤
✓	🕒	Develop Initial Gantt Chart Planning	#15 · ST10450038 opened 1 hour ago 🗄 Project Schedule	👤
✓	🕒	Create WBS & visualize in MS Project documentation	#14 · ST10450038 opened 1 hour ago 🗄 Project Schedule	👤
✓	🕒	Break project into 12 monthly milestones Scheduling	#13 · ST10450038 opened 1 hour ago 🗄 Project Schedule	👤
✓	🕒	Define Milestones & Activities Scheduling	#12 · ST10450038 opened 1 hour ago 🗄 Project Schedule	👤
✓	🕒	Finalise scope baseline approval	#11 · ST10450038 opened 1 hour ago 🗄 Scope Baseline ...	👤
✓	🕒	Identify future features for post-MVP Feature-scope	#10 · ST10450038 opened 1 hour ago 🗄 Scope Baseline ...	👤
✓	🕒	Document features & acceptance criteria documentation	#9 · ST10450038 opened 1 hour ago 🗄 Scope Baseline ...	👤
✓	🕒	Finalize MVP features & get acceptance criteria feature-set MVP	#8 · ST10450038 opened 1 hour ago 🗄 Scope Baseline ...	👤
✓	🕒	Identify Measurable Features MVP	#7 · ST10450038 opened 1 hour ago 🗄 Scope Baseline ...	👤

<https://github.com/ST10450038/CareConnect-Wellnes-health/issues>

Question 4

For the Network Diagram please refer to the merged document below

REFRERANCE

Gibo, J., Clements J., and Baker. J., 2018. *Successful Project Management*. 7th Edition; Boston; Cengage Learning.



