

Question 1

1.1 Importance of a Project Evaluation Form

A **project evaluation form** is a structured tool used to assess whether a proposed project should proceed. According to Gido, Clements & Baker (2018) project selection must be based on a **clear understanding of objectives, expected benefits, required resources, schedule, and risks** to ensure stakeholder buy-in and alignment with organizational goals.

For the CareConnect Health & Wellness app, the evaluation form is important because it:

- **Ensures Alignment:** Confirms the project supports community health priorities (emergency access, mental health support).
- **Clarifies Objectives:** Documents measurable goals (e.g., SOS response within 5s, 70% pilot satisfaction).
- **Supports Decision-Making:** Provides criteria to justify investment of R1.75M budget and 12-month timeline.
- **Manages Risk:** Detects upcoming obstacles which include network coverage issues and adoption barriers and legal compliance problems.
- **Facilitates Stakeholder Approval:** The document functions as an official record which organizations use to show their work to sponsors and NGOs and local clinics before starting their activities.

The establishment of a project evaluation form at the start prevents resource wastage while it directs attention to community requirements and establishes performance standards for measuring project success after completion.

1.2 Cross-platform development is the practice of building a single codebase that runs on multiple platforms, typically Android and iOS, while maintaining near-native performance and access to device features. Tools like **Flutter** and **React Native** allow developers to reuse 70–90% of code, reducing duplication and cost.

Contribution to Meeting Project Timelines:

Faster Delivery: A single codebase allows developers to create features once which they can then deploy across both main platforms thus reducing development time substantially.

Parallel Testing: QA teams gain the ability to test their applications across different devices through the same build which enables faster feedback cycles.

Simpler Maintenance: The system distributes all updates and bug corrections through a single distribution which shortens the time between product releases.

This efficiency supports the 12-month deadline, ensuring MVP readiness by Month 7 (pilot phase) and public launch by Month 11.

Three Potential Risks:

Performance Limitations: Cross-platform applications experience reduced performance levels when handling complex user interfaces and resource-intensive operations compared to native applications.

Limited Access to Platform-Specific Features: The process becomes more complicated because specific operating system APIs need native modules to function properly.

Dependency on Framework Updates: The project depends on third-party frameworks like Flutter. The project will experience delays when framework updates do not occur on time because these updates are needed to work with new operating system versions.

Mitigation: The team should pick Flutter as their mature framework and they need to start performance testing by month six while setting aside extra funds for native plugin development.

Enhancement of User Experience & Usability:

Consistency: Cross platform development delivers uniform user experiences between Android and iOS platforms which enables better training and support operations.

Offline Capability: The shared code enables all devices to perform offline-first functions through local data caching and SMS fall back which provides essential service continuity for rural users.

Faster Feature Rollouts: The community feedback system allows developers to apply suggestions instantly across all user accounts which results in better user satisfaction and higher engagement levels.

The development of cross-platform applications enables organizations to reach more users at lower costs while delivering better user experiences that match their goal of creating accessible community health support systems.

1.3 Project Purpose & Objective

The project exists to enhance community health resource accessibility while delivering emergency SOS services and promoting mental wellness support.

The project sets specific targets which include launching the MVP within twelve months and reaching a minimum of seventy percent satisfaction from pilot users.

High-Level Scope & Major Deliverables

The project aims to create a cross-platform application which will include an SOS button and offline health directory and mental health toolkit and an administrative portal.

The document specifies which features will not be included in the MVP such as complete telehealth video consultation functionality.

High-Level Schedule (Milestones)

The process includes several main stages which begin with initiation and requirements gathering followed by design and development and testing and pilot rollout and launch and closeout.

The project will operate on a twelve-month timeline which includes specific monthly targets.

Budget Summary

The budget documents show an approved total of R1,750,000 which covers all expenses for development and design and quality assurance and infrastructure and training and contingency funds.

Roles & Responsibilities (Project Team)

The project team consists of core members who include the Project Manager and Product Owner and Developers and UX Designer and QA and Community Liaison.

The organization has established a specific authority system which defines both the power distribution and the reporting channels for maintaining effective governance.

Question 2

For the WBS please refer to the merged document below

Question 3

3.1

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1	★	Deliverable 1: Project Purpose & Objectives	1 day	Wed 25/01/01	Wed 25/01/01	
2	★	Work Package 1.1: Define Problem Statement & Goals	1 day	Thu 25/01/02	Thu 25/01/02	1
3	★	1.1.1: Document problem statement & desired outcomes	5 days	Fri 25/01/03	Thu 25/01/09	2
4	★	1.1.2: Conduct community health needs assessment	5 days	Fri 25/01/10	Thu 25/01/16	3
5	★	1.1.3: Present findings for stakeholder review	5 days	Fri 25/01/17	Thu 25/01/23	4
6	★	WP 1.2: Finalize Objectives & Approval	1 day	Fri 25/01/24	Fri 25/01/24	5
7	★	1.2.1: Draft SMART objectives	5 days	Mon 25/01/27	Fri 25/01/31	6
8	★	1.2.2: Facilitate stakeholder approval workshop	5 days	Mon 25/02/03	Fri 25/02/07	7
9	★	1.2.3: Finalize objectives & get sign-off	5 days	Mon 25/02/10	Fri 25/02/14	8
10	★	Deliverable 2: High-Level Scope & Major	1 day	Mon 25/02/17	Mon 25/02/17	9
11	★	WP 2.1: Scope Definition	1 day	Tue 25/02/18	Tue 25/02/18	10
12	★	2.1.1: Identify In-Scope Features	17 days	Wed 25/02/19	Thu 25/03/13	11
13	★	2.1.2: Document Out-of-Scope Items	17 days	Fri 25/03/14	Mon 25/04/07	12
14	★	2.1.3: Prioritize MVP features (SOS, directory, toolkit	6 days	Tue 25/04/08	Tue 25/04/15	13
15	★	WP 2.2: Scope Documentation	1 day	Wed 25/04/16	Wed 25/04/16	14
16	★	2.2.1: Document feature list & acceptance criteria	6 days	Thu 25/04/17	Thu 25/04/24	15
17	★	2.2.2: Review with community stakeholders	6 days	Fri 25/04/25	Fri 25/05/02	16
18	★	2.2.3: Identify future features for post-MVP	6 days	Mon 25/05/05	Mon 25/05/12	17
19	★	Deliverable 3: High-Level Schedule	1 day	Tue 25/05/13	Tue 25/05/13	18
20	★	WP 3.1: Schedule Planning	1 day	Wed 25/05/14	Wed 25/05/14	19
21	★	3.1.1: Define Milestones & Dependencies	22 days	Thu 25/05/15	Fri 25/06/13	20
22	★	3.1.2: Develop Initial Gantt Chart in ProjectLibre	22 days	Mon 25/06/16	Tue 25/07/15	21
23	★	3.1.3: Break project into 12 monthly milestones	7 days	Wed 25/07/16	Thu 25/07/24	22
24	★	WP 3.2: Schedule Validation	1 day	Fri 25/07/25	Fri 25/07/25	23
25	★	3.2.1: Define dependencies between phases	8 days	Mon 25/07/28	Wed 25/08/06	24
26	★	3.2.2: Validate timeline feasibility with stakeholders	8 days	Thu 25/08/07	Mon 25/08/18	25
27	★	3.2.3: Export and present Gantt chart for approval	7 days	Tue 25/08/19	Wed 25/08/27	26
28	★	Deliverable 4: Budget Summary	1 day	Thu 25/08/28	Thu 25/08/28	27
29	★	WP 4.1: Budget Preparation	1 day	Fri 25/08/29	Fri 25/08/29	28
30	★	4.1.1: Prepare financial summary	6 days	Mon 25/09/01	Mon 25/09/08	29
31	★	4.1.2: Create High-Level Cost Breakdown	17 days	Tue 25/09/09	Wed 25/10/01	30
32	★	4.1.3: Prepare budget presentation	6 days	Thu 25/10/02	Thu 25/10/09	31
33	★	WP 4.2: Budget Approval	1 day	Fri 25/10/10	Fri 25/10/10	32
34	★	4.2.1: Estimate cost for resources	6 days	Mon 25/10/13	Mon 25/10/20	33
35	★	4.2.2: Allocate contingency & risk buffer	6 days	Tue 25/10/21	Tue 25/10/28	34
36	★	4.2.3: Secure signed budget authorization	6 days	Wed 25/10/29	Wed 25/11/05	35
37	★	Deliverable 5: Roles & Responsibilities	1 day	Thu 25/11/06	Thu 25/11/06	36
38	★	WP 5.1: Team Assignment	1 day	Fri 25/11/07	Fri 25/11/07	37
39	★	5.1.1: Identify team members (PM, PO, Devs, UX, QA)	5 days	Mon 25/11/10	Fri 25/11/14	38
40	★	5.1.2: Assign Core Project Team Roles	14 days	Mon 25/11/17	Thu 25/12/04	39
41	★	5.1.3: Define role descriptions	5 days	Fri 25/12/05	Thu 25/12/11	40
42	★	WP 5.2: Governance & Communication	1 day	Fri 25/12/12	Fri 25/12/12	41
43	★	5.2.1: Define Authority & Reporting Structure	14 days	Mon 25/12/15	Thu 26/01/01	42
44	★	5.2.2: Create RACI chart	5 days	Fri 26/01/02	Thu 26/01/08	43
45	★	5.2.3: Share communication plan	5 days	Fri 26/01/09	Thu 26/01/15	44
46	★	Milestone1: End of Month 4-Stakeholder Review	1 day	Wed 25/04/30	Wed 25/04/30	
47	★	Milestone2: End of Month 8-MVP Review	1 day	Sun 25/08/31	Sun 25/08/31	
48	★	Milestone3: END of Month 12 - Project Completion	1 day	Wed 25/12/31	Wed 25/12/31	

3.2

☐	Open	5	Closed	0	Author	Labels	Projects	Milestones	Assignees
☐	5.2.2 Define role Description	Team	#5 · ST10450038 opened 5 days ago	Roles & Responsi...					
☐	4.2.3 Secure approval & budget authorization	Finance	#4 · ST10450038 opened 5 days ago	Budget Summar...					
☐	3.2.2 Define Dependencies between phases	Gantt-chart	#3 · ST10450038 opened 5 days ago	High-Level Sche...					
☐	2.11 Identify Measurable Features	feature-set	#2 · ST10450038 opened 5 days ago	High-Level (mon...					
☐	1.1 Draft SMART objectives	Planning	#1 · ST10450038 opened 5 days ago	Project Initiation					

<https://github.com/ST10450038/CareConnect-Health-App-Project/issues>

Question 4

For the Network Diagram please refer to the merged document below

Question 5

Name of student being evaluated:				
		Seldom	Frequently	Always
		0	1	2
The student's personal work:				
1	The student contributed good ideas that added value to the project and produced high quality work.			
2	The student performed their tasks in line with what was expected of them.			
3	The student managed their own time well and met deadlines.			
The student's work as part of a team:				
4	The student accepted responsibility for a fair portion of the tasks and was an enthusiastic member of my team.			
5	The student helped others to be successful and worked well with other members of the team.			
Weighting				10/2
Total				/5

REFRERANCE

Gibo, J., Clements J., and Baker. J., 2018. *Successful Project Management*. 7th Edition; Boston; Cengage Learning.

